

**Participatory Road Program CANDIDATE LIST**

\*Approved by the Leavenworth County Board of Commissioners on September 11, 2014.

Local Participatory Road Program (PRP)			Added 09/08/2014	Updated 08/27/2014	Updated 08/27/2014	Updated 08/27/2014	Updated 08/27/2014	Updated 08/27/2014	Updated 08/27/2014	Updated 08/27/2014	Updated 08/27/2014	Updated 09/08/2014	Updated 07/18/2014
	Project Description	Township	2012 Traffic Counts (vpd)	2014 Traffic Counts (vpd)	Project Length (mi.)	Number of Affected Lots	Number of Affected Lots Signed	Percentage of Signed Affidavits	Percentage of Signed Easements	Estimated Project Cost	RIF Available within 1-mile radius	Current Project Schedule (Subject to Revision)	Notes
1	207th Street from Highway K-92 to 1.5 miles south	High Prairie	181	170	1.5	21	21	100%	0%	\$750,000.00	\$0.00	Surveying and engineering activities are currently scheduled for CY 2014 - 15.	Achieved 100% preliminary participation on November 26, 2013.
2	171st Street and Gilman Road from CR-5 to 163rd street.	High Prairie	264	278 - 316	1.0	15	9	60%	0%	\$500,000.00	\$66,500.00	<b>No definitive project schedule. Awaiting guidance regarding removal of trees from existing County easements acquired via the platting process.</b>	Creates a continuous chip-seal public road loop. Engineered construction plans are complete.
3	223rd Street, Culbertson Road, and Wagner Road south of Millwood Road	Easton	60	n/a	1.4	33	33	100%	0%	\$692,000.00	\$21,750.00	Surveying and engineering activities are currently scheduled for CY 2015.	Achieved 100% preliminary participation on November 22, 2013.
4	McIntyre Road from 159th Street to 170th Street - and 163rd Street	High Prairie / Delaware	232	120 - 229	1.6	22	20	91%	0%	\$800,000.00	\$46,250.00	Surveying and engineering activities are currently scheduled for CY 2016.	<b>100% Participation achieved for 163rd Street from Leo Circle to McIntyre Road, and McIntyre Road from 163rd Street to 170th Street on December 20, 2013.</b>
5	178th Street from Evans Road to Kansas Avenue	Stranger	94	169	1.0	21	21	100%	0%	\$500,000.00	\$11,000.00	Surveying and engineering activities are currently scheduled for CY 2017.	Achieved 100% preliminary participation on June 30, 2014.
6	182nd Street from Highway 24/40 to Evans Road	Stranger	99	260	0.8	20	20	100%	80%	\$379,000.00	\$83,000.00	No definitive project schedule. Awaiting confirmation from ALL affected landowners regarding the donation of required project easements.	Achieved 100% preliminary participation on September 4, 2013. Engineered construction plans are complete.
7	147th Street from Hollingsworth Road to Donahoo Road	Fairmount	116	58	1.0	8	8	100%	0%	\$750,000.00	\$0.00	<b>Engineering activities are 80% complete. Hand project over to City of Basehor for finalization.</b>	Achieved 100 % preliminary participation on December 4, 2012. Project cannot proceed beyond preliminary engineering stage until negotiations with the City of Basehor are finalized.